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January 14, 2019                      Project No. 30405040 

VIA ELECTRONIC MAIL  
 

Ms. Raji Josiam 
Remedial Project Manager, 6SF-RA 
U.S. Environmental Protection Agency Region 6  
1445 Ross Avenue 
Dallas, Texas 75202  
 
Re: BI-MONTHLY PROGRESS REPORT – JANUARY 2019  

AREA OF INVESTIGATION 1 (AOI-1) REMEDIAL INVESTIGATION/FEASIBILITY STUDY 
US OIL RECOVERY SUPERFUND SITE 
400 N RICHEY/200 N RICHEY  
PASADENA, TEXAS 

 

Dear Ms. Josiam: 
 
Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent for 
Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, Golder 
Associates Inc. (Golder) has prepared this bi-monthly progress report on behalf of the Respondents named in 
the Settlement Agreement.  In accordance with the Settlement Agreement requirements, this progress report 
addresses the topics listed below: 
 

1. Actions which have been taken to comply with the Settlement Agreement during the preceding 
two-month period – During the preceding two-month period (November-December), the 
Respondents performed additional work for the RI/FS in accordance with the RI/FS Work Plan, as 
follows: 
 
 Submitted a revised WRN-AOI-1-8 to EPA in response to EPA and TCEQ comments 

(received approval from EPA on December 11, 2018); and 
 Performed the sediment reconnaissance study field activities in Vince Bayou as described in 

WRN-AOI-1-8. 
 

2. Summary of quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period – Although data were collected during 
this bi-monthly period, the data have not yet been received from the laboratory.  Therefore, an 
updated database is not included with this report.   

 
3. Work planned for next two months with schedules relating such Work to the overall project 

schedule for RI/FS completion – The following work is planned for the next two months: 
 

 Complete lab analyses (grain-size, total organic carbon) of sediment samples collected during 
the sediment reconnaissance study in December 2018; 

 Evaluate the field and analytical data collected during the sediment reconnaissance study 
performed in Vince Bayou;  

 Review sediment reconnaissance study data and finalize locations for subsequent sediment 
sampling for chemical of potential concern (COPC) analyses; 

 Collect sediment samples for COPC analysis in Vince Bayou per WRN-AOI-8; and  
 Submit revised Baseline Human Health Risk Assessment (BHHRA) and Screening-Level 

Ecological Risk Assessment (SLERA) framework documents in response to EPA and TCEQ 
comments provided on initial drafts of these documents.  
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4. Problems encountered, anticipated problems, actual or anticipated delays, and solutions 
developed and implemented to address any actual or anticipated problems or delays – No delays 
or problems were encountered during this bi-monthly period.   

 
 
 
Thank you for the opportunity to submit this progress report.  Should you have any questions, please do not 
hesitate to contact me.  
 
Sincerely, 

 
Eric Pastor, P.E. 
Project Coordinator 
 
cc: Mr. Lam Tran – Texas Commission on Environmental Quality 
 Mr. Michael Cave – Texas Commission on Environmental Quality 

Mr. James Kendrick – NewFields 
Mr. Joe Biss – EHS Support  
Mr. Matthew Wickham – Golder 
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